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Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 483
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Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

•Met with Zack Lauria first thing in the morning to go over the location that bolt testing will be performed .
He said that the Suspender Bracket at Panel Point 56 and the Counterweight at this location will both need
to be tested around 0900 hours. I informed Thanh Le of this at our 0800 hrs Staff Meeting. When Thanh
arrived, they were not ready for testing, but did test the locations after lunch.
•0800 hrs Staff Meeting
•1000 hrs QA/QC Meeting
•1130 Meeting with ABF and TYLin regarding the retrofits for Floorbeam diaphragm plumbness and web
flatness, as well as Bikepath handrail mockup.
•Update Progress Spreadsheets
•Review Plans and Specs
•Diaries

Accrued 2.5 hours of overtime documenting and covering the Contractor’s hours.
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